
Project Summary Report
Contractor's Name:

Contract Number:

Site Name & Location:

Project Resources Inc.

W9128F-04-D-0016

VB I-70 Super-fund Site

SDMS Document ID

2022566

Time Period: 22MAY04 28MAY04 Report # ; 009 ;

Project Safety Report
Days Worked To Date:

Project Man-hours To Date:

58

13,049.50

Date of Last Accident:

Hours Worked w/o Accident:

28APR04

6,806

Comments/Issues: None.

Project QC/QA Report
Project Deficiencies: None.
Comments/Issues: None.

Project Schedule Report

Task

Remediation
Property Close-Out
Final Report

PROJECT

Scheduled
Start

01APR04
01MAY04
01DEC04

01APR04

Finished

15JUW04
30SEP04
15JAN05

28JAN05

DUR
Current

Start

1APR04*

01MAY04*

01APR04*

Finished

15JUN04

30SEP04

28JAN05

DUR
%

Complete

65
20
0

55
' These dates are actual dates.

Conditions/Events which have/may result in delayed progress

None.

Current Project Activities
Eight homes remediated, with a total of sixty-seven to date.
Property owners were contacted and restoration appointments were scheduled.
Restoration appointments were completed at 7 properties, for a total of 193 restoration appointments year to
date.
Digital copies of property files were created and property completion packets composed.
Victor Ketellapper, EPA, and Barbara O'Grady, CDPHE, on-site Wednesday, May 26, 2004 for a weekly
meeting.
Site Coordination team sent out all Access Agreements for all candidate properties.

Upcoming Project Activities

Field operations will cease Saturday May 29, 2004-Monday, June 7, 2004 for crew rotation. Watering of sod
and partial Site Coordination activities will continue.
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Project Quantities
Item

Completed Properties
Square Footage Excavated

Unit
Property

SF

Last Report
59

238,969

To Date
67

257,129

Comment

Project Photos

Additional Comments/Observations
a None

Signed: Michelle Smith Date:
28MAY04
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